SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:21PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
. 04-0120F4
Diary #: Const Calendar Day: Date: - -

y 075 . y 261 . 27-May-2010 Thursday 04-SE-80-13.2/13.9
Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 03:30 pm Break: 00:30 Over Time:

Federal ID:
Location:
Reviewer:  Wilcox, Jason Approved Date: 16-Jun-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary: Dispute
OBG Bolting & Welding

ABF crews came to the site at 6:50 AM. Crews had to work on CB4 bolting , & work on splice 5
bolting the lower stiffener beams . Crews started at 7:00 AM.

Jose , & Walter had to work on the lower & West side wall transversal stiffeners . Crews had to
place the side plates , & install the permanent bolts on the West cell of the cross beam . Crews had to use
75 mm. bolts for the lower stiffeners . DHGM 240092 , & using 100 mm. bolts for the top stiffeners
DHGM?240088 . Crews started at 7:10 AM. They were done at 9:20 AM.

[]

Jacob , & James had to work on the middle wall . Crews had to remove the lower 60 drift pins , &
install permanent bolts , snug , mark the 1/2 turn , & pretension the bolts . Crews started at 7:10 AM.

Crews stopped at 9:20 AM. due to the heavy rain . Crews left CB4 to work on splice 5 on the lower
T beam stiffeners between 5 E - 6 E . Crews had to place the top & side plates from D 2to D 15. They
had to use 65 mm. bolts for the side plates DHGM220086 & use 70 mm. bolts for the top plates
DHGM220058 . Crews started at 9:20 AM. They were done at 3:10 PM. Crews left at 3:20 PM.

Darryl , Salvador , & | had to work on the 10% bolt testing on the East side wall . Darryl started to
torque the East side wall at 7:15 AM. He was done at 7:50 AM.

04-0120F4 Bid Item: 056 W-L04-ALB.056 W Line Lift 04 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 W-L04-WEL.056 W Line Lift 04 Weld
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 W-L05-ALB.056 W Line Lift 05 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 W-L06-ALB.056 W Line Lift 06 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV

[
)
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Job Name: 04-0120F4 Inspector Name Daouk, Sami

Daily Diary Report by Bid Item

Diary #: 075  Date: 27-May-2010

Thursday

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L06-WEL.056

W Line Lift 06 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-LO5-CBM.056

E-W Line Cross Over Lift 05 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L04-ALB.056

E Line Lift 04 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L06-ALB.056

E Line Lift 06 Align & Bolt

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM WALTER ZELEDON 5.00 0.00 0.00 5.00 []
Ironworker JNM JOSE AMAYA-MESA 5.00 0.00 0.00 5.00 D
Ironworker FOR DARRYL WEBB 5.00 0.00 0.00 5.00 D
Ironworker JNM JAMES GALBRAITH 5.00 0.00 0.00 5.00 D
Ironworker APP JACOB MECHE 5.00 0.00 0.00 5.00 D
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